
© 2024 HUSCH BLACKWELL LLP. ALL RIGHTS RESERVED HUSCHBLACKWELL.COM

ARTICLES PUBLISHED: OCTOBER 6, 2021

The Construction Lawyer: Concurrent 
Delays and Pacing in Construction 
Contractor Delay Claims
"In construction contractor delay claims, it is almost guaranteed that the 
owner will respond to the contractor’s delay claim with the argument that 
another delay for which the contractor is responsible is concurrent with the 
claimed owner delay," write Ken Slavens and construction scheduling expert 
Dan Quackenbush in The Construction Lawyer.

Full article: Concurrent Delays and Pacing in Construction Contractor Delay 
Claims
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