

ARTICLES

PUBLISHED: OCTOBER 6, 2021

## Service

Construction &  
Design

## Industry

Real Estate,  
Development, &  
Construction

## Professional

KENNETH A. SLAVENS

ST. LOUIS:

314.345.6419

KEN.SLAVENS@

HUSCHBLACKWELL.COM

# *The Construction Lawyer: Concurrent Delays and Pacing in Construction Contractor Delay Claims*

"In construction contractor delay claims, it is almost guaranteed that the owner will respond to the contractor's delay claim with the argument that another delay for which the contractor is responsible is concurrent with the claimed owner delay," write Ken Slavens and construction scheduling expert Dan Quackenbush in *The Construction Lawyer*.

Full article: [Concurrent Delays and Pacing in Construction Contractor Delay Claims](#)